SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:18 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Feb-

y 470 . y 881 . 06-Feb-2012 Monday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:30am  03:00 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on PWS # 25, =

26, & 27, & haul # 28 . They started at 7:20 AM.

North side crews had to work on # 26 forming & installation . Crews started at 7:20 AM. They were
done at 12:00 PM.

After hat , crews had to wok on # 27 . They started to form at 12:40 PM.

South side crews had to work on # 25 installation . They started at 7:20 AM. Crews were done at 9:10
AM.

After that , crews had to form PWS # 26 . They started at 9:15 AM. Crews were done at 10:45 PM.
They started to install # 26 at 10:45 AM. Crews were done at 1:45 PM.
Then , crews had to work on # 27 . They had to float & take the twist out . They started at 1:50 PM.

Adjusting crews had to work on PWS # 25 & 26 . They started at 10:45 AM. on the North side of
PWS # 25, Then on PWS # 26 both sides . Crews were done at 2:00 PM.
# 27 & 28 were hauled . # 28 was set on the roller .

Check Saman report for employees names , hours , & actvities

Alex & | had to work on the measurements for PWS 21, 22, 23, & 24 on the side span on the
North & South sides . We started on the North side at 5:10 AM. We were done at 6:20 AM.

After that , we had to work on PWS # 25 , & 26 on the West loop on the South side . We were done
at 6:50 AM.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV
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